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Acronyms 

BCC   Behavioral Change Communication  

BMC   Beneficiary’s Mother/Caretaker 

CBO   Country Backstop Officer 

CSB   Corn Soy Blend 

CSB+   Corn Soy Blend Plus/Supercereal 

CSB++   Corn Soy Blend Plus Plus/Supercereal Plus 

CSWB/CSB14  Corn Soy Whey Blend/Corn Soy Blend 14 

DMAP   Data Management and Analysis Plan 

FAQR   Food Aid Quality Review  

FBF   Fortified Blended Food 

FGD    Focus Group Discussion 

FDPs    Food Distribution Points  

FFP   Office of Food for Peace (USAID) 

FFPMIS   Food for Peace Management Information System 

GF&N   Global Food & Nutrition, Inc. 

HNP   Health and Nutrition Promoter 

IRSS   Institut De Recherche En Sciences De Sante  

LNS   Lipid-based Nutrition Supplement 

M&E   Monitoring and Evaluation 

MAM   Moderate Acute Malnutrition 

MCHN   Maternal Child Health and Nutrition 

MOH   Ministry of Health 

NHSRC  Nation Health Science Research Center 

NSRDEC  Natick Soldier Research, Development & Engineering Center 

PI   Principal Investigator 

PL 480   Public Law 480 (Agricultural Trade Development and Assistance Act)  

PM   Program Manager 

PM2A   Preventing Malnutrition in Children Under 2 Approach 

PVO   Private Voluntary Organization  

REFINE   Research Engagement on Food Innovation for Nutritional Effectiveness   

RSB+   Rice Soy Blend Plus 

RUSF   Ready to Use Supplementary Food  

TOPS   Technical and Operational Performance Support 

USAID   United States Agency for International Development 

USDA   United States Department of Agriculture  

WFP   World Food Programme (United Nations) 

WHO   World Health Organization 

WSB+   Wheat Soy Blend Plus 
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Background Information 

 

The United States Agency for International Development’s (USAID) Office of Food for Peace 

awarded a two-year extension contract (FAQR Phase II) to Tufts University’s Friedman School of 

Nutrition Science and Policy in October 2011 and a third-year extension in 2013 for a total of five 

years. FAQR Phase I, conducted from 2009 to 2011, examined the nutritional needs of beneficiary 

populations across the developing world and the nutritional quality of commodities currently 

available to meet those needs, with the objective of improving the quality of Title II food aid 

commodities and programming. The findings of FAQR Phase I were published as a report, 

Delivering Improved Nutrition: Recommendations for Changes to U.S. Food Aid Products and Programs 

(USAID, April 2011), which is available at www.foodaidquality.org and at 

http://www.usaid.gov/what-we-do/agriculture-and-food-security/food-

assistance/resources/research-and-policy-papers. 

 

The FAQR is part of a series USAID and United States Department of Agriculture (USDA) 

activities aimed at enhancing product choice under Title II of Public Law 480 (PL480), improving 

quality control and assurance (of both processes and products), and updating technical guidance 

and the evidence base for programming approaches. The present contract builds on work 

performed under the original FAQR and will focus on implementing recommendations made in 

Phase I for changes in food aid products, programming, and processes. 

 

FAQR Phase II activities include advancing the evidence base through production and testing of 

improved food products, their packaging and delivery methods, and comparative studies of 

products’ nutritional effectiveness and cost-effectiveness, implementation research and pilot 

projects, and facilitation of interagency and multi-sectoral coordination. FAQR Phase II continues 

its consultative process to interact with and solicit input from a wide range of stakeholders. 

 

The work of the FAQR Phase II continues to address three areas of focus: products 

(development and testing of new or modified nutritionally enhanced food aid commodities); 

programs (the uses of such foods to meet nutritional goals in the context of Title II programs); 

and processes (e.g., safety and quality assurance in the supply chain, harmonization of processes 

among donor agencies, and coordination among agencies within the US Government). Specific 

areas of concentration include the following. 

 

Products 

Phase II is focusing on: the development of specifications of the updated Fortified Blended Foods 

(FBF) including Corn Soy Blend 14 (CSB14), recommended in the Phase I report, as well as milled 

flours, enhanced vegetable oil, and the micronutrient premix(es); CSB laboratory and pilot 

production testing; acceptability trials; assessments and recommendations for supply chain and 

related issues. 

http://www.usaid.gov/what-we-do/agriculture-and-food-security/food-assistance/resources/research-and-policy-papers
http://www.usaid.gov/what-we-do/agriculture-and-food-security/food-assistance/resources/research-and-policy-papers
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Programs 

Activities include strengthening the evidence base for food assistance programming through expert 

consultations and workshops on key topics and issues with representatives of the various Title II 

implementing agencies and other stakeholders. Multiple activities  are being undertaken which include 

the review of food programming guidance provided to Title II implementing agencies and a review of 

the data collected from Title II implementing agencies as part of required reporting, and how the data 

are used and could be better used to inform programming. Several field studies are also underway. In 

Malawi, a field study that finished at the end of FY14 study sought to assess the feasibility of ensuring 

that when CSB is programmed with oil, beneficiaries use the oil as instructed to prepare CSB porridge 

for beneficiary children. The study also assessed the impact of package changes (providing CSB in 2-kg 

packages rather than in bulk), in conjunction with appropriate behavior change messages, on correct 

use, and other aspects such as intrahousehold sharing. Analysis of this field study will be completed in 

FY15. The study in Burkina Faso is assessing the effectiveness and cost effectiveness of the new 

CSB14, delivered with oil, as compared with alternatives such as lipid-based nutrition supplement 

(LNS) products and other fortified blended foods (including CSB+ and oil and WFP’s formulation of 

Supercereal Plus (SC+) with skim milk powder and oil incorporated into the matrix), in the 

prevention of moderate wasting (moderate acute malnutrition or MAM), the prevention of stunting, 

and the promotion of adequate growth in children 6-23 months. The study in Sierra Leone assessed 

the effectiveness and cost-effectiveness of these same foods in the treatment of MAM in children 

under age five. Due to the Ebola Virus Disease (EVD) Outbreak, FAQR suspended permanently the 

treatment study in Sierra Leone, and began scoping new countries to restart this study. Analysis of 

the data collected during the Sierra Leone study prior to study cancellation will be completed in 

early FY15. 

 

Processes 

FAQR II focuses on the formation of an Interagency Food Aid Technical Committee as well as 

implementing regular meetings with major food aid agencies (WFP, UNICEF, USAID, USDA, and 

others) to address the need for harmonization of food products and related procurement and quality 

assurance processes used in Title II food aid.  
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  Activities for the period October 1, 2014 – December 31, 2014 

 

Implementation of Phase II 

During this quarter, the following activities were undertaken. 

 

A. Products 

Overview: Accelerated shelf life studies on FAQR products; recommendation development 

on the supply chain process; review and documentation of products upgrade, introduction, 

harmonization and rollout issues; systematic review manuscript.  

 

1. Accelerated Shelf Life Study 

The FAQR team continues to receive and monitor results of the accelerated shelf life and 

stability studies of CSWB (CSB14), SC+, CSB+, RUSF, and fortified vegetable oil. During this 

quarter, the team received Certificates of Analyses from suppliers with test results for the 

final data points. All testing is complete for all products through the 26-week end line 

analysis. The interim report on the protocol will be complete next quarter.  

2. Product Introduction, Rollout and Supply Chain Quality Assurance 

The team updated and expanded the product rollout interim report through the quarter. The 

report analyzes the experience of USAID during the period of FAQR Phase II and makes 

recommendations for future product rollouts. The team started work on a framework to 

streamline product introduction and rollouts. 

3. Technical Assistance – Future Product Rollout 

The FAQR team continues to provide technical assistance to USAID/FFP and work on 

documents, specifications and templates related to future product introduction and rollouts. 

The team continues work on drafts of specifications for five (5) new products: fortified milled 

rice, wheat soy blend plus /Super Cereal (SC), rice soy blend plus /SC and Super Cereal Plus 

(SC+) wheat and rice versions.  The team also developed a comparison of the technical 

specifications (including composition, nutrient content, microbiological characteristics) of 

Emergency Bars (WFP High Energy Biscuit and USAID A29) during the quarter. 

 

4. Product Guidance – New Commodity Fact Sheets & Quarterly Fact Sheet 

Updates 

The FAQR team continues to provide USAID/FFP quarterly updates of the Commodity 

Reference Guide Fact Sheets. The team created fact sheets for new or revised products, 

including a unified RUTF/RUSF and Fortified Milled Rice.  

5. Systematic Review Manuscript 

The FAQR team continues work on the manuscript titled, Systematic Review and Meta-Analysis 

of the Comparative Effectiveness of Ready to Use Foods and Fortified Blended Foods on Growth and 
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Recovery from Moderate Acute Malnutrition (MAM) in Young Children. The plan is to have this 

submitted to a peer-reviewed publication by the late spring of 2015. 

B.  Programs 

Overview: Phase II data entry and cleaning, and field exit process in Malawi; beneficiary 

enrollment, data collection and entry, recruitment and training of “back-up” enumerators, 

data entry template revisions, porridge sample analysis, and commodity pipeline estimates in 

Burkina Faso; entry of data from Sierra Leone; relocation of the Four Foods Treatment 

Study. 

 

        1. FAQR Field Studies 

 

a. Feasibility and Acceptability Study-Malawi  

 

1. Data Entry and Cleaning 

This quarter, the Tufts field research coordinator from Malawi worked closely 

with five data entry clerks and the CSR data manager on the data entry and data 

cleaning process for Phase II data. The Malawi-based team completed entering 

baseline, Phase I and Phase II data collected from FDP observations, PVO staff 

members, CHWs, lead mothers, BMCs, and in home observations. The team will 

enter the remaining data from market observations and study/program costs next 

quarter. The team conducted field callbacks to confirm information collected 

during field data collection. 

 

Annex I outlines the completed data sets entered. 

 

2. Field Exit Process 

The team completed the field exit process on December 13, 2014. Before exiting 

the field, the team held meetings with USAID mission and several partners to give 

feedback on the study. The team also met with CSR to review data deliverables. 

At the end of this quarter, the final report on data from CSR is still pending. The 

CSR data department in Malawi has the hard copies of original questionnaires 

locked in cabinets. The Tufts team remains in contact with the CSR team to 

discuss any data issues that require checking the original questionnaires. The team 

conducted a final presentation of preliminary results with all field study partners. 

Refer to Annex II for final presentation.  

 

b. Effectiveness and Cost-Effectiveness Study – Prevention - Burkina Faso 

 

1. Beneficiary Enrollment 
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This quarter, the team enrolled 1,971 beneficiary children. The total beneficiary 

children enrolled to date is 3,028. Annex III shows enrollment information for 

August – December 2014 broken down by study arm. 

 

2. Data Collection 

Out of the 62 in-depth interviews of beneficiary mothers completed, the team 

collected porridge samples in 60% (37) of households, and 100% (62) water tests. 

Annex IV shows the qualitative data collection details. 

 

The team continued field supervision and quality control of data collection. The 

team adjusted inclusion criteria to reflect the realities of the field, set up a system 

to ensure that enrolled children were correctly followed up, and created a 

distribution report form to track inclusion and follow-up. 

 

3. Data Entry 

The team finalized enrollment forms, follow-up forms and community 

questionnaires. The field team entered 40% (1,211) enrollment forms (20% of 

total eventual enrollment), and 100% (199) community questionnaires. Follow-up 

forms are entered on a continual basis, as new data are collected each month. 

Annex V describes follow-up measurement forms entered at least once into the 

database. 

 

The Tufts University IRB approved questionnaire modifications. 

 

4. Continued Training of “Back-up” Enumerators 

This quarter, the in-country collaborating research partner, IRSS, selected and 

trained 27 additional enumerators by sending them to work with the existing 

teams in the field. The team plans to choose 11 of these enumerators to bolster 

each existing team with another member. The remaining 16 enumerators will be 

employed on a need-only basis. 

 

5. Database Templates 

The team continues to revise the data entry templates as they become available 

from IRSS. 

 

6. Porridge Samples 

This quarter, the team prepared porridges with known quantities of CSB flour and 

Fortified Vegetable Oil (FVO), and sent the prepared samples to Institut de 

Recherche en Sciences Appliquées et Technologies (IRSAT) to verify the porridge 

testing procedures.  
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The team compared the lab results to the known calculations, and determined 

discrepancies with the measured results. The team continues to work with the lab 

to determine the issues that could be yielding inconsistent results. The team 

identified a possible second lab to work simultaneously with IRSAT to establish 

procedures and validate their results. 

 

7. Commodity Pipeline Estimates 

The team worked with ACDI/VOCA to adjust the commodity pipeline as a 

function of historic data of actual number of beneficiaries to whom commodities 

have been distributed. The Tufts team continues to work with ACDI/VOCA to 

adjust the subcontract to reflect changes to pipeline estimates. 

 

c. Effectiveness and Cost-Effectiveness Study – Treatment - Sierra Leone 

 

1. Data Entry 

This quarter, the FAQR Tufts team and the Washington University team 

completed all clinic and survey data entry. 

 

2. Restarting the Four Foods Treatment Study 

This quarter, the FAQR team continued identifying potential countries to relocate 

the four foods treatment study. The team is currently exploring Burundi, the 

Karamoja region of Uganda, Burkina Faso and Malawi as potential locations for 

restating the four foods study. The team planned a scoping trip to Burundi and 

Karamoja for this quarter. However, the team postponed the scoping trip due to 

logistical issues; lack of country clearance from Uganda USAID mission, and 

request form the ministry of Health in Burundi for more information prior to 

approving the trip.  

 

2. Cost Effectiveness 

The team prepared costing tables for Sierra Leone and Burkina Faso. The team continued 

to fill in the cost table for Malawi with the Malawi field research coordinator. The FAQR 

Costing Specialist continued to develop the costing model and prepare a User’s Manual. 

 

3. Data Management 

This quarter, the FAQR Data Manager continued updating the Data Management and 

Analysis Plans (DMAPs) for Malawi, Sierra Leone and Burkina Faso field studies with 

FAQR members. The team revised the Sierra Leone DMAP based on the collected data 

post withdrawal due to the Ebola Virus Disease (EVD).  
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C. Processes 

Overview: Harmonization process with WFP and USAID; REFINE; Interagency meeting  

 

1. Harmonization process with WFP and USAID 

This quarter, FAQR principal investigator, Dr. Patrick Webb, wrote an FAQ, Standard of 

evidence for research on ‘what works’ in management of MAM, for the CMAM forum. Refer to 

Appendix I for the full document. 

 

The FAQR team began planning with the next harmonization meeting for April 2015 with 

partners from USAID, WFP and UNICEF. The team reviewed and updated next steps from 

the last harmonization meeting. 

 

This quarter, the FAQR team communicated with the U.S. Army Natick Soldier Research, 

Development & Engineering Center (NSRDEC) on the following areas: packaging, high-energy 

biscuits, field monitoring tools and supply chain. 

 

2. REFINE (Research Engagement of Food Innovation for Nutritional Effectiveness) 

This quarter, the FAQR team continued work on the REFINE website by updating the field 

research matrix, creating a publications library and highlighting current research gaps. The 

team also began compiling monthly REFINE updates of recent activities and publications 

relating to food aid and malnutrition. The intent is to be more proactive in updating this 

website and adding additional analytical insights, not just summaries of protocols. 

  

3. Tenth Interagency Meeting 

 The FAQR team is planning the tenth interagency meeting, which will likely be held at the 

end of next quarter.  

 

Meetings and Events during the period October 1 – December 31, 2014 

 

The team continued to hold working group meetings throughout the quarter to plan FAQR 

Phase II activities. Selected specific meetings included the following: 

 

 FAQR Costing Meeting (remote) 

October 6, 2014 

Dr. Steve Vosti, Costing specialist, and Kassahun Melesse, Costing specialist assistant, 

walked through the cost projection tool, and explained the methodology and data sources. 

 

 Dr. Bea Rogers, Jamie Green and Shelley Marcus in Washington DC 

TOPS/FSN and Meeting with Country Backstop Officers (CBO) 

October 14, 2014 
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Dr. Bea Rogers, co-Principal Investigator, Jamie Green, Field Research Director, and Shelley 

Marcus, Senior Research Coordinator, attended the TOPS/FSN Network Sustainable 

Impact Resource Guide workshop where they represented the FAQR team in improving 

their understanding of key concepts and approaches related to sustainability and 

sustainability measurement. The FAQR team members also met with CBOs from Uganda 

and Burundi to discuss the relocation of the treatment study.  

 

 Objectives Meeting for FAQR Visit to U.S. Army Natick Soldier Research, 

Development & Engineering Center (NSRDEC) 

October 20, 2014 

The Tufts FAQR team held a call with USAID to discuss USAID’s visit to the U.S. Army 

NSRDEC in September, and identify areas interest for potential collaboration to be further 

discussed during a Tufts visit to Natick. 

 

 Ilana Cliffer in Burkina Faso 

Commodity Pipeline Meeting 

October 22, 2014 

The Burkina Faso Field Study Coordinator, Ilana Cliffer, met with ACDI/VOCA to discuss 

calculations of commodity pipeline. 

 Global Food & Nutrition in Washington DC 

Food Aid Consultative Group Meeting 

November 6, 2014 

Global Food & Nutrition attended this twice-yearly meeting where USAID and USDA 

discussed the budget outlook for food aid programs. Food for Peace emphasized the 

importance of cost per beneficiary calculations in proposals and mentioned the upcoming 

60th anniversary of the program. 

 Ilana Cliffer in Burkina Faso 

IRSS Senior Team Meeting 

November 24, 2014 

Ilana Cliffer met with the IRSS senior team to discuss study logistics, lack of study materials, 

i.e. scales and length boards, and procedures for obtaining needed materials, data quality 

assurance methods, criteria for following up with children in the household if they do not 

come to the food distribution site, and procedures for focus group discussions. 

 

 Dr. Patrick Webb in Kathmandu, Nepal 

Meetings with USAID Mission 

November 2014 

The FAQR Principal Investigator, Dr. Patrick Webb, met with mission staff in Kathmandu 
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involved in planning the new Title II activities in Nepal to explore ways in which there could 

be collaboration on FAQR operations research. 

 

 Gray Maganga in Malawi  

Malawi Field Exit Meetings 

October - December 2014 

The FAQR Field Research Coordinator in Malawi, Gray Maganga, met with CRS, USAID 

mission and PVOs (Africare, Save the Children and Project Concern International) to 

discuss preliminary study results, date use and publications, and field exit plan and process. 

The meetings provided an opportunity to answer questions on the recommended ratio of 

distributing and preparing CSB and FVO. PVOs included these proportions in their next 

round of Title II Development Food Aid Programs proposals for Malawi. During these 

meetings, the FAQR team included ‘Tufts gratitude’ sessions to thank CRS and PVOs for 

their efforts during this field study. 

 

Gray Maganga also met with the Ministry of Health (MOH), Nation Health Science Research Center 

(NHSRC), and local partners to review the study process, share preliminary results and 

discuss the use of data. Participants provided feedback on the study process during these 

meetings. 

 

 Global Food & Nutrition in Washington DC 

Food for Peace Management Information System (FFPMIS) Training 

December 4, 2014 

Global Food & Nutrition attended the Food for Peace Management Information System 

Training, a session that was part of USAID/FFP’s training program for food aid awardees. 

Trainer, Ford Tordiff of USAID, introduced data entry procedures for emergency 

applications, development applications, and Pipeline and Resource Estimate Proposals 

(PREP) in FFPMIS. GF&N staff participated in this training to get an update on the latest 

entry system for program inputs in the FFPMIS, and gain a better understanding of the 

commodity calculator and ration entry elements. 

 

 Gray Maganga in Malawi  

Relocation of Treatment Study Meetings 

December 21, 2014 

The FAQR Field Research Coordinator in Malawi, Gray Maganga, met with CRS and PCI to 

discuss the potentials of relocating the FAQR Treatment Study to Malawi. 

 

 USAID/WFP Scoping Meetings  

October - December 2014 
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The FAQR team held a series of discussions among Tufts University, Washington 

University, USAID and WFP to discuss details of closing down study operations in Sierra 

Leone, and country options for the relocation of the Four Foods Treatment Study. 

 

 Informational Meetings for Relocation 

October – November 2014 

The FAQR team held a series of Skype/phone meetings with key contacts in Uganda and 

Burundi to gather information on the feasibility of conducting research in each country. 

Field Research Coordinators in Malawi and Burkina Faso met with key contacts in-country 

to discuss potential opportunities for conducting the treatment study in Malawi and Burkina 

Faso. 

 

 Dr. Patrick Webb, Shelley Marcus, Jocelyn Boiteau, Kristine Caiafa in Boston  

REFINE Website Meetings 

October - December 2014 

FAQR team members met throughout the quarter to discuss updating the REFINE website 

to create a more user-friendly resource focusing on current gaps in food intervention 

research. 

 

Administration and Budget 

During this quarter, the following activities were undertaken. 

 

A. Budget 

The FAQR team continues to monitor the budget and make projections based on real-time 

expenditures and assessments of fiscal realities. FAQR Phase II is currently funded through 

May 31, 2015. 

 

B. Staffing 

The FAQR team hired a new full-time data analyst, Breanne Langlois, who will start with 

FAQR at the beginning of next quarter. 

 

Breanne received her MPH in Global Health from Boston University in 2012. Her emphasis 

area was Research Methods and Data Analysis. Most of her international experience has been 

in Ethiopia, where she served as a Peace Corps Volunteer in the first health sector program 

from 2007-2009. She spent the past two years at Boston Medical Center, supporting resident 

and faculty Emergency Medicine research, including data analysis support. 

 

Plans for the coming quarter (January-March 2015) 

January-March 2015 represents the fourteenth quarter of implementation for FAQR Phase II and the 
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second quarter of the costed extension until end of May, 2015. 

 

A. Products 

a. Product Introduction and Rollout Activities 

i. Review comments and update report 

ii. Continue work on final summary report and comprehensive report, and 

submit to USAID/FFP next quarter 

iii. Develop related presentation materials based on feedback 

b. Shelf Life and Stability Studies  

i. Review comments and finalize report on this activity 

ii. Submit final report to USAID/FFP 

c. Commodity Reference Guide (CRG) Quarterly Updates 

i. Continue to work with USAID/FFP to update the Commodity Reference 

Guide Fact Sheets, and complete Fact Sheets as specifications for new 

products are approved 

d. Product Technology and Innovation 

i. Continue planning visit to the U.S. Army NSREDC for next quarter 

 

B. Programs 

a. Feasibility/Acceptability Study (Malawi) 

i. Complete data entry and organization for quantitative and qualitative data 

ii. Hold team meetings to complete the data analysis plan 

iii. Continue analysis of Phase II data 

iv. Continue analysis of cost data 

v. Complete data analysis and preparation poster presentation for Experimental 

Biology 2015  

vi. Plan dissemination activities (reports, presentations, publications) for Malawi 

findings 

 

b. Prevention Effectiveness Study (Burkina Faso)  

i. Hire and train additional enumerators as permanent fixtures in the field teams 

ii. Facilitate and transcribe focus group discussions 

iii. Hire and train additional data entry agents on a short-term basis 

iv. Continue the process of lab verification for porridge testing, and sign a 

contract with the selected lab 

v. Continue to revise data entry templates as they become available 

vi. Continue conducting in-home observations 

vii. Continue conducting in-depth interviews 

viii. Continue conducting distribution observations 

ix. Start lead mother interviews, and focus groups discussions 
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x. Pre-test truck riding instrument 

xi. Hold motivational meetings with distribution committees 

 

c. Treatment Effectiveness Study (Sierra Leone and New Country) 

i. Hold FAQR team meeting to discuss Sierra Leone data and data management 

and analysis plan 

ii. Complete double data entry for clinic data from Sierra Leone 

iii. Complete data analysis 

iv. Complete data analysis and preparation poster presentation for Experimental 

Biology 2015  

v. Finalize reports of study activities, and data for WFP and USAID 

vi. Plan dissemination activities (reports, presentations, publications) for Sierra 

Leone findings 

vii. Submit continuing review to Tufts University IRB for Sierra Leone (as the team 

continues to analyze the data) 

viii. Modify study components (as needed) and submit Tufts University IRB and 

submit to chosen country ethical review board  

ix. Continue to gather information and make contacts with individuals from 

countries of interest to determine viable options for the relocation of the Four 

Foods Treatment Study 

x. Conduct a scoping trip to countries of interest to make local contacts, to 

identify potential implementing and research partners, and to assess feasibility 

of conducting research in each location 

xi. Make a selection of new treatment study country 

 

d. Cost Analysis 

i. Integrate new data analyst  

ii. Continue revising DMAP for Sierra Leone replacement country for the four 

foods study 

iii. Continue to edit costing model for all effectiveness study products and 

product comparisons based on feedback from FAQR team  

iv. Complete Costing Tool and User Manual 

v. Prepare analysis roles and plans for the new data analyst and the Malawi field 

research coordinator 

 

C. Process 

a. REFINE 

i. Complete REFINE website updates, and make live online 

b. Harmonization Meeting 
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i. Continue planning for follow-up Harmonization meeting of USAID, WFP and 

UNICEF planned for April 2015 

ii. Continue planning FAQR visit to U.S. Army NSRDEC; conduct visit and hold 

de-brief meeting with team 

c. Interagency Work 

i. Continue to follow up activities and next steps from this quarter’s meeting and 

progress on technical issues 

ii. Discuss and plan FY15 Interagency Meeting 
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Annex I. Feasibility/Acceptability Study in Malawi Completed Data Sets 

Category - 

Questionnaire No. 

Study Subjects and 

Participants 

Baseline Phase 1 Phase 2 

 

Intervention 

FDP (12) 

Control 

FDP (4) 

Treatment 

FDPs (6) – 

Oil, BCC 

Treatment 

FDPs (6) – 

Oil, BCC 

& Packets 

Control 

FDPs 

(4) 

PVO Staff Members 

M&E – PM Interview guide 1 1 - 3 

MCHN Coordinator – PM 

interview guide 
4 4 - 4 

Logistics and Commodity 

person – Costing tool 
4 4 - 4 

Program Manager – PM 

Interview guide 
3 3 - 3 

Health facilitator – PM 

interview guide 
3 3 - 3 

Health Care 

Workers 

Health promoter – Form 16 28 28 9 12 12 12 

Health Surveillance Agents – 

Form 16 
28 28 9 12 12 20 

Resource person – Form 16 17 14 5 14 12 14 

Care Group Lead 

Mothers 

Care Group Lead mothers 

(Individual Interviews) – 

Form 14 

82 83 28 70 70 70 

Care Group Lead mothers 

(3 FGDs - treat,  3 FGD - 

control) – Form 15 

55 55 28 36 36 36 

Beneficiary 

Mothers/Caretakers 

Beneficiary 

Mothers/Caretakers 

(Individual Interviews) – 

Form 12 

289 276 127 200 200 200 

Beneficiary 

Mothers/Caretakers (4 

FGDs intervention, 3 FGDs 

control) – Form 

55 55 41 36 36 36 

Beneficiary 

Mothers/Caretakers (in 

home observations) 

18 18 9 18 18 9 

Market 

Observations 
Observation for market 14 - - 18 18 18 

FDP Observations 

Beneficiary 

Mothers/Caretakers (FDP 

observations) 

60 24 8 36 36 24 

Warehouse to FDP 

timing/ Ride Along (# 

of FDPs) 

(warehouse, transport and 

distribution staff) 
- - - 4 4 4 

Tracking 

Intervention Costs 

(Informal interviews, Doc 

Review, etc.) 
- - - 22 

Laboratory Analysis Porridge samples 283 422 648 
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Annex II. Final presentation of preliminary results for Malawi field study partners  
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Annex II1. Prevention Study Enrollment 

 

Enrollment, Burkina Faso FAQR, August-December 2014 

Arm August Sept Oct Nov Dec 
TOTAL TO 

DATE 

1 0 176 157 166 147 646 

2 6 170 175 181 120 652 

3 169 209 175 163 186 902 

4 138 189 166 164 171 828 

TOTALS 313 744 673 674 624 3028 

 

Enrollment information, Burkina Faso FAQR, August-December 2014 

 Arm 

Average* 

inclusions 

per 

month 

SAM+ 

Referrals: 

Inclusion 

SAM 

Referrals: 

Follow-

up 

Deaths 

#Kids 

left to 

enroll  

Estimated 

remaining 

months to 

complete 

enrollment 

Estimated 

Enrollment 

Completion 

Date 

1 162 6 3 2 854 5 May 

2 162 3 4 1 848 5 May 

3 183 9 1 1 598 3 March 

4 173 8 4 3 672 4 April 

TOTALS 170 26 12 7 2972     

*Average does not include the aberrant month of August 

+SAM=Severe acute malnutrition 
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Annex IV. Prevention Study Qualitative Data Collection 

 

Data collection, Burkina Faso FAQR, October-December 2014 

  In-depth 

Interview of 

Beneficiary 

Mothers 

In-home 

observation 

of 

Beneficiary 

Mothers* 

Porridge 

Collections  

% porridge 

samples 

collected per 

completed 

interviews** 

Water Tests % water tests 

completed 

per 

completed 

interviews*** 

Totals 57 5 37 60% 62 100% 

  

Community 

Questionnaire 

Focus Group 

of 

Distribution 

Committee  

Lead 

Mother 

Interview 

Promoter 

Interview 

Focus 

Group of 

Beneficiary 

mothers 

Observation 

of 

Distribution 

Totals 199 0 0 0 0 1 

*In-depth Interview of Beneficiary Mothers conducted at the end of the in-home 

observation 

**Denominator includes porridge collected during interviews at the end of the in-home 

observations 

***Denominator includes water tests completed during interviews at the end of in-

home observations 
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Annex V. Follow-up Measurement Form Data Entry 

 

Follow-up measurement forms entered at least once, Burkina Faso FAQR,  

August-December 2014 

Arm Forms entered 
% forms entered of 

available forms 

% forms entered of 

total eventual forms 

1 482 75% 32% 

2 108 17% 7% 

3 0 0% 0% 

4 0 0% 0% 

TOTALS 590 92% 29% 

 


